
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/02/2001

ESTIMATE SUMMARY 10:39:23

CONTID: C92911         ESTIMATE NO: 0012 PROG 1999

PCN: 92911-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

RAMP H AT COLFAX & RAMP A AT 6TH PERCENT TIME:

PROJECT NO: IM 0252-214                   

RAMP H AT COLFAX & A AT 6TH

NAME OF ROAD: I25

PROJECT COUNTIES: DENVER

CONTRACTOR:

CENTRIC-JONES, LLC PAY PERIOD ENDING 10/27/2001 DATE TIME STARTED 10/10/2000

5490 W. 13TH AVE. DATE LET 08/17/2000 DATE WORK BEGAN

 DATE AWARDED 09/07/2000 DATE TIME STOPPED 09/30/2004

 DATE CONTRACT EXECUTED 09/22/2000 DATE ACCEPTED 09/30/2004

LAKEWOOD CO80214     303-233-8440 DATE NOTICE TO PROCEED 10/10/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,974,134.77 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 6,984,230.09 NON-PARTICIPATING 298,896.13

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-9,314.42

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.70

CALENDAR DAYS

CALENDAR DAYS

95.20%

335,016.31

298,896.13

289,581.71

289,581.71

$

$

$

$

73,783.42

6,565,335.04

6,639,118.46

2,145.09

6,641,263.55

-104,763.45

104,763.45

6,641,263.55

0.00

AMOUNT DUE 6,641,263.55 289,581.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 289,581.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

334.0 TIME ALLOW: 335

ORIG TIME ALLOW: 335
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PCN: 92911-BID    ESTIMATE RUN 11/02/2001

PROJECT: IM 0252-214                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

46,800.00000 46,800.001.000

0.00

0010 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000

0.000

202-00000  
 

1.000

L S 

45,580.00000 45,580.001.000

0.00

0015 *REMOVAL OF STRUCTURE 13.000

4.000

202-00001  
 

17.000

EACH

728.00000 12,376.0017.000

2,912.00

0020 *REMOVAL OF PIPE 109.000

0.000

202-00035  
 

109.000

LF  

32.24000 3,514.16109.000

0.00

0025 REMOVAL OF DELINEATOR 10.000

0.000

202-00090  
 

10.000

EACH

8.93000 89.3010.000

0.00

0030 *REMOVAL OF WALL 423.000

0.000

202-00155  
 

423.000

LF  

52.00000 21,996.00423.000

0.00

0035 *REMOVAL OF MEDIAN COVER 385.000

0.000

202-00195  
 

385.000

SY  

4.16000 1,601.60385.000

0.00

0040 *REMOVAL OF SIDEWALK 33.000

24.080

202-00200  
 

57.080

SY  

10.40000 593.6357.080

250.43

0045 *REMOVAL OF GUTTER 2,318.000

0.000

202-00202  
 

2,318.000

LF  

4.16000 9,642.882,318.000

0.00

0050 *REMOVAL OF CURB AND GUTTER 2,838.000

0.000

202-00203  
 

2,838.000

LF  

5.20000 14,757.602,838.000

0.00

0055 *REMOVAL OF ASPHALT MAT 9,782.000

0.000

202-00220  
 

9,782.000

SY  

4.16000 40,693.129,782.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/02/2001

PROJECT: IM 0252-214                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF ASPHALT MAT (PLANING) 428.600

23.400

202-00240  
 

452.000

SY  

10.00000 4,520.00452.000

234.00

0065 *REMOVAL OF PAVEMENT MARKING 1,343.000

0.000

202-00250  
 

1,343.000

SF  

1.56000 2,095.081,343.000

0.00

0070 REMOVAL OF OVERPASS MOUNTED SIGN BRACKET 0.000

1.000

202-00800  
 

1.000

EACH

222.60000 222.601.000

222.60

0075 *REMOVAL OF OVERHEAD SIGN STRUCTURE 2.000

0.000

202-00805  
 

2.000

EACH

2,258.86000 4,517.722.000

0.00

0080 REMOVAL OF GROUND SIGN 17.000

2.000

202-00810  
 

19.000

EACH

70.08000 1,331.5219.000

140.16

0085 *REMOVAL OF FENCE 514.000

0.000

202-01000  
 

514.000

LF  

6.66000 3,423.24514.000

0.00

0090 *REMOVAL OF GUARDRAIL TYPE 3 545.000

0.000

202-01130  
 

545.000

LF  

3.64000 1,983.80545.000

0.00

0095 REMOVAL OF GUARDRAIL TYPE 4 120.000

0.000

202-01140  
 

232.000

LF  

20.24000 2,428.80120.000

0.00

0100 *REMOVAL OF GUARDRAIL TYPE 5 953.000

0.000

202-01150  
 

953.000

LF  

3.64000 3,468.92953.000

0.00

0105 *REMOVAL OF END ANCHORAGE 7.000

0.000

202-01300  
 

7.000

EACH

104.00000 728.007.000

0.00

0110 *PLUG STRUCTURE 2.000

1.000

202-04000  
 

3.000

EACH

249.60000 748.803.000

249.60
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PCN: 92911-BID    ESTIMATE RUN 11/02/2001

PROJECT: IM 0252-214                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *PLUG CULVERT 13.000

2.000

202-04001  
 

15.000

EACH

343.20000 5,148.0015.000

686.40

0120 *CLEAN CULVERT 1.000

0.000

202-04002  
 

1.000

EACH

2,080.00000 2,080.001.000

0.00

0125 CLEAN VALVE BOX 0.000

0.000

202-04005  
 

0.000

EACH

1,622.40000 0.000.000

0.00

0130 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 33,386.000

0.000

203-00060  
 

33,386.000

CY  

7.28000 243,050.0833,386.000

0.00

0135 *POTHOLING 76.000

0.000

203-01597  
 

76.000

HOUR

174.90000 13,292.4076.000

0.00

0140 *STRUCTURE EXCAVATION 64.000

0.000

206-00000  
 

64.000

CY  

4.16000 266.2464.000

0.00

0145 FILTER MATERIAL (CLASS A) 4.000

0.000

206-00510  
 

4.000

CY  

67.84000 271.364.000

0.00

0150 COFFERDAM 1.000

0.000

206-01500  
 

1.000

L S 

70,850.40000 70,850.401.000

0.00

0155 *EROSION BALES (WEED FREE) 82.000

0.000

208-00011  
 

82.000

EACH

14.35000 1,176.7082.000

0.00

0160 *SILT FENCE 3,105.000

0.000

208-00020  
 

3,105.000

LF  

1.53000 4,750.653,105.000

0.00

0165 SEDIMENT REMOVAL AND DISPOSAL 1.000

0.000

208-00100  
 

1.000

L S 

3,180.00000 3,180.001.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/02/2001

PROJECT: IM 0252-214                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 EROSION CONTROL SUPERVISOR 0.800

0.200

208-00200  
 

1.000

L S 

4,307.84000 4,307.841.000

861.57

0175 *RESET LIGHT STANDARD 0.000

1.000

210-00750  
 

1.000

EACH

1,508.00000 1,508.001.000

1,508.00

0180 RESET OVERPASS MOUNTED SIGN BRACKET 0.000

1.000

210-00808  
 

1.000

EACH

3,737.56000 3,737.561.000

3,737.56

0185 RESET GROUND SIGN 14.000

1.000

210-00810  
 

16.000

EACH

155.82000 2,337.3015.000

155.82

0190 RESET SIGN PANEL 2.000

2.000

210-00815  
 

4.000

EACH

337.08000 1,348.324.000

674.16

0195 *RESET FLASHING BEACON 0.750

0.150

210-00825  
 

1.000

EACH

421.20000 379.080.900

63.18

0200 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 0.500

0.400

210-00848  
 

1.000

EACH

2,288.00000 2,059.200.900

915.20

0205 *RESET GATE 0.000

1.000

210-01011  
 

1.000

EACH

187.20000 187.201.000

187.20

0210 *RESET CHAIN LINK FENCE 1,109.000

233.000

210-01050  
 

1,342.000

LF  

7.85000 10,534.701,342.000

1,829.05

0215 *MODIFY MANHOLE (SPECIAL) 3.000

0.000

210-04016  
 

3.000

EACH

1,590.00000 4,770.003.000

0.00

0220 ADJUST VALVE BOX 0.000

0.000

210-04050  
 

0.000

EACH

265.00000 0.000.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/02/2001

PROJECT: IM 0252-214                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DEWATERING 1.000

0.000

211-03005  
 

1.000

L S 

6,240.00000 6,240.001.000

0.00

0230 *SEEDING (NATIVE) 0.138

2.217

212-00006  
 

7.540

ACRE

2,891.17000 6,808.712.355

6,409.72

0235 *SOIL PREPARATION (SPECIAL) 0.138

5.517

212-00047  
 

7.540

ACRE

3,255.21000 18,408.215.655

17,958.99

0240 *MULCHING (WEED FREE HAY) 0.138

2.217

213-00002  
 

7.540

ACRE

613.66000 1,445.172.355

1,360.48

0245 *MULCH TACKIFIER 0.000

337.500

213-00061  
 

1,131.000

LB  

1.56000 526.50337.500

526.50

0250 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

0.000

SY  

1.97000 0.000.000

0.00

0255 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.800

0.200

250-00010  
 

1.000

L S 

3,477.76000 3,477.761.000

695.55

0260 *MONITORING TECHNICIAN 0.000

0.000

250-00050  
 

0.000

HOUR

38.48000 0.000.000

0.00

0265 *HEALTH AND SAFETY OFFICER 0.000

0.000

250-00110  
 

0.000

HOUR

67.56000 0.000.000

0.00

0270 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 414.680

0.000

403-00720  
 

414.680

TON 

145.60000 60,377.41414.680

0.00

0275 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG
76-28 

13,079.300

0.000

403-35345  
 

13,079.300

TON 

56.16000 734,533.4913,079.300

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/02/2001

PROJECT: IM 0252-214                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,352.000

0.000

411-10255  
 

1,352.000

GAL 

1.20000 1,622.401,352.000

0.00

0285 *DRILLED CAISSON (54 INCH) 113.350

0.000

503-00054  
 

113.000

LF  

211.09000 23,927.05113.350

0.00

0285 MATERIAL ALLOWANCE DRILLED CAISSON(54 IN) 0.650

0.000LF  

21.45000 13.940.650

0.00

0290 RIPRAP (9 INCH) 19.000

0.000

506-00209  
 

19.000

CY  

60.42000 1,147.9819.000

0.00

0295 RIPRAP (12 INCH) 14.000

0.000

506-00212  
 

14.000

CY  

79.50000 1,113.0014.000

0.00

0300 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 60.450

0.000

507-00100  
 

60.450

CY  

247.57000 14,965.6160.450

0.00

0305 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

518.000

SY  

2.62000 0.000.000

0.00

0310 *15 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01150  
 

0.000

LF  

36.40000 0.000.000

0.00

0315 *18 INCH REINFORCED CONCRETE PIPE 2,046.000

0.000

603-01180  
 

2,046.000

LF  

27.04000 55,323.842,046.000

0.00

0320 *24 INCH REINFORCED CONCRETE PIPE 356.000

0.000

603-01240  
 

356.000

LF  

41.60000 14,809.60356.000

0.00

0325 *36 INCH REINFORCED CONCRETE PIPE 118.000

9.000

603-01360  
 

127.000

LF  

150.80000 19,151.60127.000

1,357.20
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PCN: 92911-BID    ESTIMATE RUN 11/02/2001

PROJECT: IM 0252-214                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *42 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01420  
 

0.000

LF  

499.20000 0.000.000

0.00

0335 *18 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05018  
 

1.000

EACH

468.00000 468.001.000

0.00

0340 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 320.000

0.000

603-07360  
 

320.000

LF  

228.80000 73,216.00320.000

0.00

0345 *10 INCH PLASTIC PIPE 311.000

0.000

603-50010  
 

311.000

LF  

44.72000 13,907.92311.000

0.00

0350 *18 INCH PLASTIC PIPE 372.000

0.000

603-50018  
 

372.000

LF  

78.00000 29,016.00372.000

0.00

0355 *INLET TYPE C (5 FOOT) 2.000

0.000

604-00305  
 

2.000

EACH

1,976.00000 3,952.002.000

0.00

0360 *INLET TYPE C (10 FOOT) 1.000

0.000

604-00310  
 

1.000

EACH

3,224.00000 3,224.001.000

0.00

0365 *INLET TYPE 16 (10 FOOT) 1.000

0.000

604-16010  
 

1.000

EACH

3,567.20000 3,567.201.000

0.00

0370 *INLET TYPE R  L 5 (10 FOOT) 1.000

0.000

604-19110  
 

1.000

EACH

4,940.00000 4,940.001.000

0.00

0375 *INLET TYPE R  L 10 (5 FOOT) 2.000

0.000

604-19205  
 

2.000

EACH

5,137.60000 10,275.202.000

0.00

0380 *OUTLET STRUCTURE 1.000

0.000

604-20000  
 

1.000

EACH

24,752.00000 24,752.001.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/02/2001

PROJECT: IM 0252-214                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *VANE GRATE INLET SPECIAL 1.000

0.000

604-25000  
 

1.000

EACH

3,224.00000 3,224.001.000

0.00

0390 *VANE GRATE INLET (5 FOOT) 3.800

0.000

604-25005  
 

4.000

EACH

2,288.00000 8,694.403.800

0.00

0395 *VANE GRATE INLET SPECIAL (5 FOOT) 3.000

0.000

604-25006  
 

3.000

EACH

2,776.80000 8,330.403.000

0.00

0400 *VANE GRATE INLET (10 FOOT) 3.000

0.000

604-25010  
 

3.000

EACH

4,264.00000 12,792.003.000

0.00

0405 *VANE GRATE INLET SPECIAL (15 FOOT) 0.000

0.000

604-25016  
 

0.000

EACH

5,096.00000 0.000.000

0.00

0410 *MANHOLE SLAB BASE (5 FOOT) 1.000

0.000

604-30005  
 

1.000

EACH

1,747.20000 1,747.201.000

0.00

0415 *MANHOLE SLAB BASE (10 FOOT) 4.000

0.000

604-30010  
 

4.000

EACH

2,496.00000 9,984.004.000

0.00

0420 *MANHOLE SLAB BASE (15 FOOT) 2.000

1.000

604-30015  
 

3.000

EACH

3,328.00000 9,984.003.000

3,328.00

0425 *MANHOLE SPECIAL (10 FOOT) 1.000

0.000

604-39010  
 

1.000

EACH

3,816.80000 3,816.801.000

0.00

0430 *MANHOLE SPECIAL (15 FOOT) 5.000

0.000

604-39015  
 

5.000

EACH

5,200.00000 26,000.005.000

0.00

0435 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 363.200

536.800

606-00301  
 

900.000

LF  

13.10000 11,790.00900.000

7,032.08
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PCN: 92911-BID    ESTIMATE RUN 11/02/2001

PROJECT: IM 0252-214                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *GUARDRAIL TYPE 7 (SPECIAL) 1,268.000

18.000

606-00705  
 

1,286.000

LF  

68.06000 87,525.161,286.000

1,225.08

0445 *GUARDRAIL TYPE 7 (STYLE CE) 72.000

0.000

606-00740  
 

72.000

LF  

109.42000 7,878.2472.000

0.00

0450 *GUARDRAIL (SPECIAL) 335.000

0.000

606-00900  
 

335.000

LF  

124.29000 41,637.15335.000

0.00

0455 *END ANCHORAGE TYPE 3D 2.000

0.000

606-01340  
 

2.000

EACH

457.60000 915.202.000

0.00

0460 *TRANSITION TYPE 3G 2.000

2.000

606-01370  
 

4.000

EACH

847.60000 3,390.404.000

1,695.20

0465 *TRANSITION TYPE 3H 2.000

0.000

606-01380  
 

2.000

EACH

572.00000 1,144.002.000

0.00

0470 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 2.000

2.000

606-02001  
 

4.000

EACH

1,274.00000 5,096.004.000

2,548.00

0475 *FENCE (TEMPORARY) 1,400.000

0.000

607-11580  
 

1,400.000

LF  

3.69000 5,166.001,400.000

0.00

0480 *LINE POST (CHAIN LINK) 0.000

128.000

607-52900  
 

128.000

EACH

49.82000 6,376.96128.000

6,376.96

0485 *END POST (CHAIN LINK) 0.000

5.000

607-52905  
 

5.000

EACH

118.56000 592.805.000

592.80

0490 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000

6.000

607-52910  
 

6.000

EACH

192.40000 1,154.406.000

1,154.40
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PCN: 92911-BID    ESTIMATE RUN 11/02/2001

PROJECT: IM 0252-214                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 3,114.000

411.000

607-53137  
 

3,525.000

LF  

18.72000 65,988.003,525.000

7,693.92

0500 *FENCE CHAIN LINK (72 INCH) 0.000

171.000

607-53172  
 

171.000

LF  

14.20000 2,428.20171.000

2,428.20

0505 *CONCRETE SIDEWALK 0.000

57.080

608-00000  
 

57.080

SY  

22.36000 1,276.3157.080

1,276.31

0510 *CURB AND GUTTER TYPE 2 (SECTION I-B) 673.000

0.000

609-21010  
 

673.000

LF  

9.88000 6,649.24673.000

0.00

0515 *CURB AND GUTTER TYPE 2 (SECTION I-M) 417.000

0.000

609-21011  
 

417.000

LF  

10.24000 4,270.08417.000

0.00

0520 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,531.000

0.000

609-21020  
 

1,531.000

LF  

12.74000 19,504.941,531.000

0.00

0525 *CURB AND GUTTER TYPE 2 (SECTION II-M) 331.000

0.000

609-21021  
 

331.000

LF  

13.52000 4,475.12331.000

0.00

0530 *GUTTER TYPE 2 (2 FOOT) 0.000

0.000

609-24002  
 

0.000

LF  

6.76000 0.000.000

0.00

0535 *GUTTER TYPE 2 (4 FOOT) 25.000

0.000

609-24004  
 

25.000

LF  

14.05000 351.2525.000

0.00

0540 *GUTTER TYPE 2 (6 FOOT) 699.000

0.000

609-24006  
 

699.000

LF  

34.32000 23,989.68699.000

0.00

0545 *MEDIAN COVER MATERIAL (CONCRETE) 3,880.000

0.000

610-00030  
 

3,880.000

SF  

3.12000 12,105.603,880.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/02/2001

PROJECT: IM 0252-214                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 DELINEATOR (TYPE I) (BARRIER) 0.000

0.000

612-00021  
 

5.000

EACH

10.81000 0.000.000

0.00

0550 MATERIAL ALLOWANCE DELINEATOR (TYPE I)(BARRIER) 5.000

0.000EACH

3.10000 15.505.000

0.00

0555 DELINEATOR (TYPE II) (BARRIER) 0.000

0.000

612-00022  
 

9.000

EACH

11.19000 0.000.000

0.00

0555 MATERIAL ALLOWANCE DELINEATOR (TYPE II)(BARRIER ) 9.000

0.000EACH

3.40000 30.609.000

0.00

0560 DELINEATOR (FLEXIBLE) (TYPE I) 19.000

0.000

612-00041  
 

58.000

EACH

20.27000 385.1319.000

0.00

0560 MATERIAL ALLOWANCE DELINEATOR (FLEXIBLE)(TYPE I ) 39.000

0.000EACH

11.70000 456.3039.000

0.00

0565 DELINEATOR (FLEXIBLE) (TYPE II) 0.000

0.000

612-00042  
 

33.000

EACH

20.72000 0.000.000

0.00

0570 DELINEATOR (FLEXIBLE) (TYPE III) 0.000

0.000

612-00043  
 

4.000

EACH

21.20000 0.000.000

0.00

0570 MATERIAL ALLOWANCE DELINEATOR (FLEXIBLE)(TYPE I II) 4.000

0.000EACH

12.55000 50.204.000

0.00

0575 REFLECTOR (MEDIAN BARRIER) 0.000

0.000

612-00060  
 

4.000

EACH

18.29000 0.000.000

0.00

0580 *2 INCH ELECTRICAL CONDUIT 185.000

0.000

613-00200  
 

1,085.000

LF  

8.32000 1,539.20185.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/02/2001

PROJECT: IM 0252-214                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 *2 INCH ELECTRICAL CONDUIT (JACKED) 1,195.000

0.000

613-00201  
 

1,195.000

LF  

16.64000 19,884.801,195.000

0.00

0590 *3 INCH ELECTRICAL CONDUIT 280.000

0.000

613-00300  
 

280.000

LF  

27.04000 7,571.20280.000

0.00

0595 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

10,660.00000 10,660.001.000

0.00

0600 *LIGHT STANDARD STEEL HIGH MAST (100 FOOT) 0.500

0.400

613-35100  
 

1.000

EACH

17,498.00000 15,748.200.900

6,999.20

0605 *LOWERING DEVICE 1.000

0.000

613-50000  
 

1.000

EACH

6,427.20000 6,427.201.000

0.00

0610 *PORTABLE POWER UNIT 1.000

0.000

613-50050  
 

1.000

EACH

2,902.64000 2,902.641.000

0.00

0615 *LIGHTING CONTROL CENTER 0.000

0.900

613-50100  
 

1.000

EACH

2,944.24000 2,649.820.900

2,649.82

0620 *SECONDARY SERVICE PEDESTAL 1.000

0.000

613-50150  
 

1.000

EACH

364.00000 364.001.000

0.00

0625 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 0.000

2.000

613-71000  
 

2.000

EACH

1,284.40000 2,568.802.000

2,568.80

0630 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (15 0 WATT) 0.000

2.000

613-72150  
 

2.000

EACH

556.40000 1,112.802.000

1,112.80

0635 SIGN PANEL (CLASS I) 108.000

73.000

614-00011  
 

181.000

SF  

10.96000 1,983.76181.000

800.08
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0635 MATERIAL ALLOWANCE SIGN PANEL (CLASS I) 63.000

-63.000SF  

7.40000 0.000.000

-466.20

0640 SIGN PANEL (CLASS II) 328.000

41.000

614-00012  
 

370.000

SF  

17.26000 6,368.94369.000

707.66

0640 MATERIAL ALLOWANCE SIGN PANEL (CLASS II) 40.000

-40.000SF  

12.35000 0.000.000

-494.00

0645 SIGN PANEL (CLASS III) 1,240.000

290.000

614-00013  
 

1,530.000

SF  

17.61000 26,943.301,530.000

5,106.90

0645 MATERIAL ALLOWANCE SIGN PANEL (CLASS III) 266.000

-266.000SF  

14.75000 0.000.000

-3,923.50

0650 TIMBER SIGN POST 4X4 INCH 13.000

0.000

614-00044  
 

13.000

LF  

8.54000 111.0213.000

0.00

0650 MATERIAL ALLOWANCE TIMBER SIGN POST (4X4) 29.000

0.000LF  

2.65000 76.8529.000

0.00

0655 TIMBER SIGN POST 6X6 INCH 291.000

33.000

614-00066  
 

324.000

LF  

7.97000 2,582.28324.000

263.01

0655 MATERIAL ALLOWANCE TIMBER SIGN POST (6X6) 45.000

-33.000LF  

4.10000 49.2012.000

-135.30

0660 STEEL SIGN POST (S 4X7.7) 8.000

0.000

614-00477  
 

8.000

LF  

21.86000 174.888.000

0.00

0665 MASK SIGN LEGEND 4.000

0.000

614-07000  
 

5.000

EACH

660.12000 2,640.484.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/02/2001

PROJECT: IM 0252-214                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0670 OVERPASS MOUNTED SIGN BRACKET 1.000

0.000

614-10015  
 

1.000

EACH

6,541.26000 6,541.261.000

0.00

0670 MATERIAL ALLOWANCE OVERPASS SIGN AT 6TH AVE. 0.000

0.000EACH

3,200.00000 0.000.000

0.00

0675 *SIGN BRIDGE STRUCTURE (105 TO LESS THAN 110 FO OT 
FRAME) 

1.000

0.000

614-11050  
 

1.000

EACH

45,336.20000 45,336.201.000

0.00

0675 MATERIAL ALLOWANCE SB I 25, STA. 256+00 0.000

0.000EACH

34,000.00000 0.000.000

0.00

0680 *SIGN BRIDGE STRUCTURE (120 AND GREATER FRAME) 1.000

0.000

614-11120  
 

1.000

EACH

48,360.38000 48,360.381.000

0.00

0680 MATERIAL ALLOWANCE SIGN STR. FOR SB I 25 0.000

0.000EACH

35,500.00000 0.000.000

0.00

0685 *CANTILEVER STRUCTURE (15 TO LESS THAN 20 FOOT FRAME) 1.000

0.000

614-60150  
 

1.000

EACH

12,750.74000 12,750.741.000

0.00

0685 MATERIAL ALLOWANCE SIGN STR. FOR COLFAX PIER 3 0.000

0.000EACH

9,000.00000 0.000.000

0.00

0690 *CANTILEVER STRUCTURE (30 TO LESS THAN 35 FOOT FRAME) 1.000

0.000

614-60300  
 

1.000

EACH

21,349.46000 21,349.461.000

0.00

0690 MATERIAL ALLOWANCE SIGN STR. FOR COLFAX PIER 10 0.000

0.000EACH

16,500.00000 0.000.000

0.00

0695 *LOOP DETECTOR WIRE 863.000

0.000

614-72875  
 

863.000

LF  

3.22000 2,778.86863.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/02/2001
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0700 PORTABLE MESSAGE SIGN PANEL 1.000

0.000

614-80355  
 

1.000

EACH

42,146.66000 42,146.661.000

0.00

0705 IMPACT ATTENUATOR (QUADGUARD) (TAPERED) 1.000

0.000

614-85125  
 

1.000

EACH

15,388.02000 15,388.021.000

0.00

0705 MATERIAL ALLOWANCE NOSING AT COLFAX &  H-RAMP 0.000

0.000EACH

11,400.00000 0.000.000

0.00

0710 *FIBER OPTIC CABLE (SINGLE MODE) (48 STRANDS) 4,060.000

0.000

614-87448  
 

4,060.000

LF  

6.24000 25,334.404,060.000

0.00

0715 *DETOUR PAVEMENT 0.000

0.000

621-00450  
 

0.000

SY  

32.80000 0.000.000

0.00

0720 CONSTRUCTION SURVEYING 0.900

0.000

625-00000  
 

1.000

L S 

54,758.54000 49,282.690.900

0.00

0725 CONSTRUCTION SURVEYING (HOURLY) 4.000

0.000

625-00001  
 

4.000

HOUR

80.00000 320.004.000

0.00

0730 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

469,495.31000 469,495.311.000

0.00

0735 PUBLIC INFORMATION SERVICES 0.750

0.250

626-01000  
 

1.000

L S 

4,307.84000 4,307.841.000

1,076.96

0740 *THERMOPLASTIC PAVEMENT MARKING 7,321.000

0.000

627-00002  
 

7,691.000

SF  

1.82000 13,324.227,321.000

0.00

0745 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 16.200

0.000

627-00012  
 

16.200

GAL 

26.00000 421.2016.200

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/02/2001
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0750 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 80.000

0.000

627-01000  
 

80.000

SF  

8.32000 665.6080.000

0.00

0755 *FLAGGING 5,347.500

2.000

630-00000  
 

5,359.000

HOUR

26.00000 139,087.005,349.500

52.00

0760 *TRAFFIC CONTROL SUPERVISOR 226.000

2.000

630-00002  
 

229.000

DAY 

410.80000 93,662.40228.000

821.60

0765 *UNIFORMED TRAFFIC CONTROL 351.500

0.000

630-00003  
 

357.000

HOUR

52.00000 18,278.00351.500

0.00

0770 *TRAFFIC CONTROL VEHICLE 0.900

0.000

630-00004  
 

1.000

EACH

3,120.00000 2,808.000.900

0.00

0775 *TRAFFIC CONTROL INSPECTION 123.000

0.000

630-00007  
 

123.000

DAY 

52.00000 6,396.00123.000

0.00

0780 *FLASHING BEACON (PORTABLE) 3.600

0.000

630-80001  
 

4.000

EACH

1,560.00000 5,616.003.600

0.00

0785 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 7.200

0.000

630-80336  
 

8.000

EACH

416.00000 2,995.207.200

0.00

0790 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.500

0.000

630-80341  
 

25.000

EACH

52.00000 1,170.0022.500

0.00

0795 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.100

0.000

630-80342  
 

40.000

EACH

156.00000 5,475.6035.100

0.00

0800 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.100

0.000

630-80343  
 

9.000

EACH

156.00000 1,263.608.100

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/02/2001
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:23

CUMULATIVE
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CAT NO0200 ROADWAY 

0805 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 316.800

0.000

630-80344  
 

352.000

SF  

18.72000 5,930.50316.800

0.00

0810 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.600

0.000

630-80358  
 

4.000

EACH

1,560.00000 5,616.003.600

0.00

0815 *PORTABLE MESSAGE SIGN PANEL 22.000

0.000

630-80359  
 

23.000

DAY 

312.00000 6,864.0022.000

0.00

0820 *DRUM CHANNELIZING DEVICE 135.900

0.000

630-80360  
 

151.000

EACH

36.40000 4,946.76135.900

0.00

0825 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 0.900

0.000

630-80363  
 

1.000

EACH

36.40000 32.760.900

0.00

0830 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000

0.000

630-80364  
 

0.000

EACH

36.40000 0.000.000

0.00

0835 CONCRETE BARRIER (TEMPORARY) 8,010.000

0.000

630-80370  
 

8,900.000

LF  

19.35000 154,993.508,010.000

0.00

0840 *TRAFFIC CONE 363.600

0.000

630-80380  
 

409.000

EACH

18.72000 6,806.59363.600

0.00

0845 IMPACT ATTENUATOR (TEMPORARY) 3.600

0.000

630-85010  
 

4.000

EACH

6,957.08000 25,045.493.600

0.00

0850 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.000

0.000

630-85040  
 

0.000

EACH

18,720.00000 0.000.000

0.00

0855 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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REF
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NO.

ITEM
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QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD

10:39:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0860 F/A PARTNERING 2,150.880

0.000

700-70011  
 

2,150.880

F A 

1.00000 2,150.882,150.880

0.00

0865 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0870 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

13,013.830

F A 

1.00000 0.000.000

0.00

0875 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0880 F/A LANDSCAPE RESTORATION 1,818.820

0.000

700-70035  
 

1,818.820

F A 

1.00000 1,818.821,818.820

0.00

0885 F/A ADJUST UTILITIES 0.000

0.000

700-70060  
 

0.000

F A 

1.00000 0.000.000

0.00

0890 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 0.000

0.000

700-70072  
 

0.000

F A 

1.00000 0.000.000

0.00

0895 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

0.000

F A 

1.00000 0.000.000

0.00

0900 F/A WATER TAPS 1,971.350

0.000

700-70260  
 

1,971.350

F A 

1.00000 1,971.351,971.350

0.00

0905 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0910 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00
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REF
NO.
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NO.

ITEM
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CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1655 ADDED ITEM (LUMP SUM)/ REALIGN WATERLINE @ PIER 3H 1.000

0.000

900-00014  
 

1.000

L S 

2,700.00000 2,700.001.000

0.00

1660 F/A 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

1665 ADDED ITEM (LUMP SUM)/ BILLBOARD REMOVAL 1.000

0.000

900-00014  
 

1.000

L S 

9,700.00000 9,700.001.000

0.00

1670 F/A 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

1685 ADDED ITEM (LUMP SUM)/ MCR #5- REMOVAL OF 6" DUTILE  
IRON PIPE

1.000

0.000

900-00014  
 

1.000

L S 

2,525.00000 2,525.001.000

0.00

1690 ADDED ITEM (LUMP SUM)/ ADJUST 12" WATER LINE4 @ STA   
153+50, 25'RT.

1.000

0.000

900-00014  
 

1.000

L S 

6,500.00000 6,500.001.000

0.00

1705 ADDED ITEM (LUMP SUM)/ MCR #8 0.000

0.000

900-00014  
 

1.000

L S 

4,200.00000 0.000.000

0.00

1710 DRILLED CAISSON (48 IN) MCR LINE ITEM- DRILLED CAISSON
(48IN)

0.000

0.000

503-00048  
 

20.000

LF  

278.20000 0.000.000

0.00

1715 ADDED ITEM (LUMP SUM)/ MCR LINE ITEM 0.000

0.000

900-00014  
 

1.000

L S 

5,200.00000 0.000.000

0.00

1720 ADDED ITEM (LUMP SUM)/ MCR LINE ITEM - CONDUIT AND 
ELECTRICAL FOR COLFAX VIADUCT

0.000

0.000

900-00014  
 

1.000

L S 

5,900.00000 0.000.000

0.00

CAT 3,513,289.3195,426.153,620,851.22CURRENT AMT0200 $ $ $
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REF
NO.
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NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD

10:39:23

CUMULATIVE
AMOUNT

CAT NO0201 RETAINING WALL 

0915 *STRUCTURE EXCAVATION 5,642.000

0.000

206-00000  
 

5,642.000

CY  

4.16000 23,470.725,642.000

0.00

0920 *STRUCTURE BACKFILL (CLASS 1) 7,026.000

456.000

206-00100  
 

8,371.000

CY  

15.60000 116,719.207,482.000

7,113.60

0925 SHORING 0.950

0.000

206-01750  
 

0.950

L S 

297,096.80000 282,241.960.950

0.00

0930 WATERSTOP (6 INCH) 130.000

0.000

518-00106  
 

130.000

LF  

4.24000 551.20130.000

0.00

0935 CONCRETE CLASS B (WALL) 1,446.000

0.000

601-01050  
 

1,446.000

CY  

253.09000 365,968.141,446.000

0.00

0940 *STRUCTURAL CONCRETE COATING 3,084.000

0.000

601-40300  
 

3,084.000

SY  

2.62000 8,080.083,084.000

0.00

0945 *REINFORCING STEEL 36,354.000

0.000

602-00000  
 

36,354.000

LB  

0.41000 14,905.1436,354.000

0.00

0950 *REINFORCING STEEL (EPOXY COATED) 81,391.000

0.000

602-00020  
 

81,391.000

LB  

0.56000 45,578.9681,391.000

0.00

0955 GEOCOMPOSITE DRAIN WITHOUT PIPE 367.000

0.000

605-83001  
 

367.000

SY  

9.01000 3,306.67367.000

0.00

0960 *BRIDGE RAIL TYPE 7 (SPECIAL) 1,652.450

52.100

606-10705  
 

1,705.000

LF  

45.70000 77,897.941,704.550

2,380.97

0965 *3/4 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00075  
 

0.000

LF  

5.20000 0.000.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/02/2001

PROJECT: IM 0252-214                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:23

CUMULATIVE
AMOUNT

CAT NO0201 RETAINING WALL 

0970 *2 INCH ELECTRICAL CONDUIT 3,335.000

0.000

613-00200  
 

3,335.000

LF  

8.32000 27,747.203,335.000

0.00

CAT 966,467.219,494.57980,356.17CURRENT AMT0201 $ $ $

CAT NO0202 LANDSCAPING & IRRIGATION 

0975 *SOIL PREPARATION (SPECIAL) 0.000

0.038

212-00047  
 

0.900

ACRE

3,255.21000 123.700.038

123.70

0980 *MULCHING (WOOD CHIP) 0.000

0.000

213-00008  
 

19,436.000

CF  

0.83000 0.000.000

0.00

0985 *PLASTIC LANDSCAPE BORDER 0.000

0.000

213-00410  
 

3,220.000

LF  

1.35000 0.000.000

0.00

0990 *LANDSCAPE MAINTENANCE 0.000

0.000

214-00000  
 

1.000

L S 

23,712.00000 0.000.000

0.00

0995 *DECIDUOUS TREE (2 INCH CALIPER) 0.000

105.000

214-00220  
 

140.000

EACH

281.84000 29,593.20105.000

29,593.20

1000 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000

378.750

214-00350  
 

2,052.000

EACH

16.54000 6,264.53378.750

6,264.53

1005 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 0.000

45.000

214-00506  
 

88.000

EACH

253.76000 11,419.2045.000

11,419.20

1010 *EVERGREEN SHRUB (5 GALLON CONTAINER) 0.000

305.250

214-00650  
 

727.000

EACH

23.66000 7,222.22305.250

7,222.22

1015 *PERENNIALS (1 GALLON CONTAINER) 0.000

1,972.500

214-00910  
 

4,730.000

EACH

12.90000 25,445.251,972.500

25,445.25
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PCN: 92911-BID    ESTIMATE RUN 11/02/2001

PROJECT: IM 0252-214                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:23

CUMULATIVE
AMOUNT

CAT NO0202 LANDSCAPING & IRRIGATION 

1020 *HERBICIDE TREATMENT 0.000

0.000

217-00000  
 

0.000

SY  

0.16000 0.000.000

0.00

1025 *GEOTEXTILE (WEED BARRIER) 0.000

0.000

420-00200  
 

3,300.000

SY  

0.83000 0.000.000

0.00

1030 *GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

255.000

SY  

19.76000 0.000.000

0.00

1035 IRRIGATION STRUCTURE FRAME AND COVER 0.000

0.000

604-50150  
 

0.000

EACH

1,060.00000 0.000.000

0.00

1040 *FENCE (TEMPORARY) 0.000

0.000

607-11580  
 

0.000

LF  

3.69000 0.000.000

0.00

1045 *MEDIAN COVER MATERIAL (STONE) 0.000

0.000

610-00055  
 

2,295.000

SF  

3.12000 0.000.000

0.00

1050 *WATER METER AND VAULT 1.000

1.000

619-00000  
 

2.000

EACH

8,424.00000 16,848.002.000

8,424.00

1055 *1-1/2 INCH COPPER PIPE 40.000

0.000

619-40120  
 

60.000

LF  

20.80000 832.0040.000

0.00

1060 *3 INCH COPPER PIPE 0.000

0.000

619-40240  
 

70.000

LF  

37.44000 0.000.000

0.00

1065 *1 INCH PLASTIC PIPE 0.000

2,062.500

619-50080  
 

3,052.000

LF  

2.52000 5,197.502,062.500

5,197.50

1070 *1-1/4 INCH PLASTIC PIPE 0.000

1,005.000

619-50100  
 

1,305.000

LF  

2.62000 2,633.101,005.000

2,633.10
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PCN: 92911-BID    ESTIMATE RUN 11/02/2001

PROJECT: IM 0252-214                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:23

CUMULATIVE
AMOUNT

CAT NO0202 LANDSCAPING & IRRIGATION 

1075 *1-1/2 INCH PLASTIC PIPE 0.000

1,305.000

619-50120  
 

1,745.000

LF  

2.86000 3,732.301,305.000

3,732.30

1080 *2 INCH PLASTIC PIPE 0.000

1,125.000

619-50160  
 

1,535.000

LF  

6.74000 7,582.501,125.000

7,582.50

1085 *4 INCH PLASTIC PIPE 0.000

0.000

619-50320  
 

0.000

LF  

5.20000 0.000.000

0.00

1090 *HOSE SWIVEL 0.000

4.500

623-00050  
 

6.000

EACH

34.67000 156.014.500

156.02

1095 *HOSE BIB 0.000

4.500

623-00060  
 

6.000

EACH

113.88000 512.464.500

512.46

1100 *IRRIGATION BUBBLER 0.000

67.500

623-00156  
 

90.000

EACH

11.44000 772.2067.500

772.20

1105 *12 INCH POP-UP SPRAY SPRINKLER 0.000

166.750

623-00212  
 

221.000

EACH

47.58000 7,933.97166.750

7,933.97

1110 *1-1/2 INCH BACKFLOW PREVENTER 0.000

0.750

623-01712  
 

2.000

EACH

1,797.12000 1,347.840.750

1,347.84

1115 *3 INCH BACKFLOW PREVENTER 0.000

0.000

623-01724  
 

0.000

EACH

2,951.52000 0.000.000

0.00

1120 *1 INCH DRAIN VALVE 0.000

3.750

623-02008  
 

6.000

EACH

184.60000 692.253.750

692.25

1125 *1 INCH AUTOMATIC CONTROL VALVE 0.000

2.250

623-03108  
 

3.000

EACH

194.13000 436.792.250

436.79
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PCN: 92911-BID    ESTIMATE RUN 11/02/2001

PROJECT: IM 0252-214                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:23

CUMULATIVE
AMOUNT

CAT NO0202 LANDSCAPING & IRRIGATION 

1130 *1-1/2 INCH AUTOMATIC CONTROL VALVE 0.000

16.500

623-03112  
 

29.000

EACH

164.32000 2,711.2816.500

2,711.28

1135 *CONTROL WIRE 24 VOLT 0.000

7,117.500

623-04000  
 

7,118.000

LF  

0.11000 782.937,117.500

782.93

1140 *POWER SOURCE WIRE 0.000

0.000

623-04002  
 

1,020.000

LF  

2.44000 0.000.000

0.00

1145 *1 INCH QUICK-COUPLER VALVE 0.000

4.500

623-04008  
 

6.000

EACH

179.23000 806.544.500

806.54

1150 *4 INCH GATE VALVE 0.000

0.000

623-05032  
 

0.000

EACH

246.48000 0.000.000

0.00

1155 *VALVE BOX 0.000

18.750

623-06900  
 

29.000

EACH

34.32000 643.5018.750

643.50

1160 *1-1/2 INCH WATER METER 0.000

0.000

623-07012  
 

2.000

EACH

624.00000 0.000.000

0.00

1165 *3 INCH WATER METER 0.000

0.000

623-07024  
 

0.000

EACH

1,688.96000 0.000.000

0.00

1170 *1-1/2 INCH FLOW SENSOR 0.000

1.500

623-07600  
 

2.000

EACH

584.48000 876.721.500

876.72

1175 *3 INCH FLOW SENSOR 0.000

0.000

623-07603  
 

0.000

EACH

696.80000 0.000.000

0.00

1180 *8 STATION AUTOMATIC CONTROLLER 0.000

0.750

623-08108  
 

1.000

EACH

10,339.68000 7,754.760.750

7,754.76
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PCN: 92911-BID    ESTIMATE RUN 11/02/2001

PROJECT: IM 0252-214                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:23

CUMULATIVE
AMOUNT

CAT NO0202 LANDSCAPING & IRRIGATION 

1185 *AUTOMATIC CONTROLLER TRANSMITTER/RECEIVER UNIT 0.000

0.750

623-08210  
 

1.000

EACH

20,678.32000 15,508.740.750

15,508.74

1190 IRRIGATION ASSEMBLY 0.000

0.000

623-09905  
 

2.000

EACH

5,460.00000 0.000.000

0.00

1695 ADDED ITEM (LUMP SUM)/ UPGRADE OF IRRIGATION 
CONTROLLERS FOR PROJECT

1.000

0.000

900-00014  
 

1.000

L S 

5,413.31000 5,413.311.000

0.00

CAT 163,242.81148,573.50360,764.99CURRENT AMT0202 $ $ $

CAT NO0300 STR F-16-JX 

1195 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.500

0.000

202-00495  
 

0.500

L S 

70,225.00000 35,112.500.500

0.00

1200 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG
76-28 

197.000

0.000

403-35345  
 

197.000

TON 

56.16000 11,063.52197.000

0.00

1205 *DRILLED CAISSON (42 INCH) 254.000

0.000

503-00042  
 

254.000

LF  

142.84000 36,281.36254.000

0.00

1210 *DRILLED CAISSON (54 INCH) 227.000

0.000

503-00054  
 

227.000

LF  

211.09000 47,917.43227.000

0.00

1215 BEARING DEVICE (TYPE I) 18.000

0.000

512-00101  
 

18.000

EACH

520.80000 9,374.4018.000

0.00

1215 MATERIAL ALLOWANCE BEARING DEVICES FOR COLFAX 0.000

0.000EACH

200.00000 0.000.000

0.00

1215 MATERIAL ALLOWANCE TPE I BEARING PADS 0.000

0.000EACH

133.00000 0.000.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/02/2001

PROJECT: IM 0252-214                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:23

CUMULATIVE
AMOUNT

CAT NO0300 STR F-16-JX 

1220 BEARING DEVICE (TYPE II) 8.000

0.000

512-00102  
 

8.000

EACH

1,235.57000 9,884.568.000

0.00

1220 MATERIAL ALLOWANCE BEARING DEVICES FOR COLFAX 0.000

0.000EACH

969.27000 0.000.000

0.00

1225 BRIDGE DRAIN (SPECIAL) 3.000

0.000

513-00690  
 

3.000

EACH

5,500.87000 16,502.613.000

0.00

1225 MATERIAL ALLOWANCE DRAINS FOR COLFAX STR. 0.000

0.000EACH

2,905.00000 0.000.000

0.00

1230 *WATERPROOFING (MEMBRANE) 1,702.000

0.000

515-00120  
 

1,702.000

SY  

7.01000 11,931.021,702.000

0.00

1235 BRIDGE EXPANSION DEVICE (0-4 INCH) 32.000

0.000

518-01004  
 

32.000

LF  

159.86000 5,115.5232.000

0.00

1235 MATERIAL ALLOWANCE BR. EXPANSION DEVICE(0-4IN) 0.000

0.000LF  

92.75000 0.000.000

0.00

1235 MATERIAL ALLOWANCE TYPE 7 COVER PLATE 0.000

0.000EACH

335.00000 0.000.000

0.00

1235 MATERIAL ALLOWANCE BARRIER COVER PLATE PIER 10 0.000

0.000EACH

1,800.00000 0.000.000

0.00

1235 MATERIAL ALLOWANCE PADS W/SOLE PLATES 0.000

0.000EACH

804.50000 0.000.000

0.00

1235 MATERIAL ALLOWANCE LEVELING PADS 0.000

0.000EACH

18.00000 0.000.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/02/2001

PROJECT: IM 0252-214                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:23

CUMULATIVE
AMOUNT

CAT NO0300 STR F-16-JX 

1240 BRIDGE EXPANSION DEVICE (0-9 INCH) 37.000

0.000

518-01009  
 

37.000

LF  

1,380.86000 51,091.8237.000

0.00

1240 MATERIAL ALLOWANCE EXPANSION DEVICE FOR COLFAX 0.000

0.000LF  

1,030.00000 0.000.000

0.00

1245 CONCRETE CLASS B (BRIDGE) 302.000

0.000

601-01040  
 

302.000

CY  

282.99000 85,462.98302.000

0.00

1250 CONCRETE CLASS D (BRIDGE) 466.000

0.000

601-03040  
 

466.000

CY  

333.05000 155,201.30466.000

0.00

1250 MATERIAL ALLOWANCE PERMANENT DECK FORMS 0.000

0.000L S 

16,445.00000 0.000.000

0.00

1255 *STRUCTURAL CONCRETE COATING 1,019.000

1,019.000

601-40300  
 

2,038.000

SY  

2.62000 5,339.562,038.000

2,669.78

1260 *REINFORCING STEEL (EPOXY COATED) 239,334.000

0.000

602-00020  
 

239,334.000

LB  

0.56000 134,027.04239,334.000

0.00

1265 *BRIDGE RAIL TYPE 7 717.000

5.000

606-10700  
 

722.000

LF  

43.49000 31,399.78722.000

217.45

1270 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 0.000

0.000

607-53137  
 

0.000

LF  

18.72000 0.000.000

0.00

1275 *3/4 INCH ELECTRICAL CONDUIT 35.000

0.000

613-00075  
 

35.000

LF  

5.20000 182.0035.000

0.00

1280 *2 INCH ELECTRICAL CONDUIT 1,538.000

0.000

613-00200  
 

1,538.000

LF  

8.32000 12,796.161,538.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/02/2001

PROJECT: IM 0252-214                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:23

CUMULATIVE
AMOUNT

CAT NO0300 STR F-16-JX 

1285 *PRESTRESSED CONCRETE I (SPECIAL) 1,385.000

0.000

618-00510  
 

1,385.000

LF  

132.67000 183,747.951,385.000

0.00

1285 MATERIAL ALLOWANCE PRESTRESS CONC. I(SPECIAL) 0.000

0.000LF  

104.23000 0.000.000

0.00

1285 MATERIAL ALLOWANCE PRESTRESS CONC I(SPEC) 0.000

0.000LF  

104.23000 0.000.000

0.00

1290 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 1,313.000

0.000

618-01994  
 

1,313.000

SF  

50.94000 66,884.221,313.000

0.00

1290 MATERIAL ALLOWANCE PRESTRESS GIRDER STOCKPILE #1 0.000

0.000SF  

37.47000 0.000.000

0.00

1295 *RESET PRESTRESSED CONCRETE UNIT 3.000

0.000

618-05010  
 

3.000

EACH

3,942.85000 11,828.553.000

0.00

1675 ADDED ITEM (LUMP SUM)/ MODIFY TYPE II BEARING DEVIC E 1.000

0.000

900-00014  
 

1.000

L S 

225.00000 225.001.000

0.00

1680 ADDED ITEM (LUMP SUM)/ REMOVE OBSTRUCTION CONFLICT 
WITH PIER 14

1.000

0.000

900-00014  
 

1.000

L S 

2,550.00000 2,550.001.000

0.00

1700 FENCE COMP (SOUND) SPLASH GUARD FROM PIER10(COLFAX) TO
PIER 2H(H-RAMP)

1,872.000

0.000

607-14000  
 

1,872.000

SF  

32.88000 61,551.361,872.000

0.00

CAT 985,470.642,887.23985,470.64CURRENT AMT0300 $ $ $

CAT NO0301 STR F-16-QJ 

1300 *STRUCTURE EXCAVATION 288.000

0.000

206-00000  
 

288.000

CY  

4.16000 1,198.08288.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/02/2001

PROJECT: IM 0252-214                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:23

CUMULATIVE
AMOUNT

CAT NO0301 STR F-16-QJ 

1305 STRUCTURE BACKFILL (FLOW-FILL) 261.000

0.000

206-00065  
 

266.000

CY  

67.80000 17,695.80261.000

0.00

1310 *STRUCTURE BACKFILL (CLASS 2) 243.000

0.000

206-00200  
 

243.000

CY  

8.32000 2,021.76243.000

0.00

1315 *FILTER MATERIAL (CLASS B) 24.000

0.000

206-00520  
 

24.000

CY  

52.00000 1,248.0024.000

0.00

1320 SHORING 0.010

0.000

206-01750  
 

0.010

L S 

297,096.80000 2,970.970.010

0.00

1325 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG
76-28 

99.000

0.000

403-35345  
 

99.000

TON 

56.16000 5,559.8499.000

0.00

1330 *DRILLED CAISSON (30 INCH) 296.000

0.000

503-00030  
 

296.000

LF  

98.05000 29,022.80296.000

0.00

1335 *DRILLED CAISSON (42 INCH) 178.000

0.000

503-00042  
 

178.000

LF  

142.84000 25,425.52178.000

0.00

1340 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

20.250

507-00100  
 

20.250

CY  

247.57000 5,013.2920.250

5,013.29

1345 BEARING DEVICE (TYPE II) 3.000

0.000

512-00102  
 

3.000

EACH

1,235.57000 3,706.713.000

0.00

1350 BRIDGE DRAIN (SPECIAL) 1.000

0.000

513-00690  
 

1.000

EACH

5,500.87000 5,500.871.000

0.00

1350 MATERIAL ALLOWANCE DRAIN FO H-RAMP 0.500

0.000EACH

2,905.00000 1,452.500.500

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/02/2001

PROJECT: IM 0252-214                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:23

CUMULATIVE
AMOUNT

CAT NO0301 STR F-16-QJ 

1355 *WATERPROOFING (MEMBRANE) 869.000

0.000

515-00120  
 

869.000

SY  

7.01000 6,091.69869.000

0.00

1360 WATERSTOP (6 INCH) 33.000

0.000

518-00106  
 

33.000

LF  

4.24000 139.9233.000

0.00

1365 CONCRETE CLASS B (BRIDGE) 48.000

0.000

601-01040  
 

48.000

CY  

282.99000 13,583.5248.000

0.00

1370 CONCRETE CLASS D (BRIDGE) 62.000

0.000

601-03040  
 

62.000

CY  

333.05000 20,649.1062.000

0.00

1375 CONCRETE CLASS S (BRIDGE) 636.000

0.000

601-05040  
 

636.000

CY  

402.16000 255,773.76636.000

0.00

1380 *STRUCTURAL CONCRETE COATING 1,875.000

0.000

601-40300  
 

1,875.000

SY  

2.62000 4,912.501,875.000

0.00

1385 *REINFORCING STEEL 17,340.000

0.000

602-00000  
 

17,340.000

LB  

0.41000 7,109.4017,340.000

0.00

1390 *REINFORCING STEEL (EPOXY COATED) 136,430.000

0.000

602-00020  
 

162,893.000

LB  

0.56000 76,400.80136,430.000

0.00

1395 *BRIDGE RAIL TYPE 7 550.000

0.000

606-10700  
 

550.000

LF  

43.49000 23,919.50550.000

0.00

1400 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 521.000

0.000

607-53137  
 

521.000

LF  

18.72000 9,753.12521.000

0.00

1405 *3/4 INCH ELECTRICAL CONDUIT 57.000

0.000

613-00075  
 

57.000

LF  

5.20000 296.4057.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/02/2001

PROJECT: IM 0252-214                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:23

CUMULATIVE
AMOUNT

CAT NO0301 STR F-16-QJ 

1410 *2 INCH ELECTRICAL CONDUIT 1,095.000

0.000

613-00200  
 

1,095.000

LF  

8.32000 9,110.401,095.000

0.00

1415 *PRESTRESSING STEEL WIRE OR STRAND 1,944.000

0.000

618-00002  
 

1,944.000

MKFT

23.41000 45,509.041,944.000

0.00

CAT 574,065.295,013.29587,771.07CURRENT AMT0301 $ $ $

CAT NO0302 STR F-16-EC 

1420 *REMOVAL OF ASPHALT MAT (PLANING) 48.000

0.000

202-00240  
 

48.000

SY  

10.00000 480.0048.000

0.00

1425 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.200

0.000

202-00495  
 

0.200

L S 

70,225.00000 14,045.000.200

0.00

1430 *STRUCTURE EXCAVATION 706.000

0.000

206-00000  
 

596.000

CY  

4.16000 2,936.96706.000

0.00

1435 *STRUCTURE BACKFILL (CLASS 1) 889.000

-889.000

206-00100  
 

0.000

CY  

15.60000 0.000.000

-13,868.40

1440 *STRUCTURE BACKFILL (CLASS 2) 508.000

0.000

206-00200  
 

508.000

CY  

8.32000 4,226.56508.000

0.00

1445 SHORING 0.020

0.000

206-01750  
 

0.020

L S 

297,096.80000 5,941.940.020

0.00

1450 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG
76-28 

26.000

0.000

403-35345  
 

26.000

TON 

56.16000 1,460.1626.000

0.00

1455 *STEEL PILING (HP 12X74) 189.000

0.000

502-11274  
 

189.000

LF  

31.77000 6,004.53189.000

0.00
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PCN: 92911-BID    ESTIMATE RUN

PROJECT: IM 0252-214                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 STR F-16-EC 

1455 MATERIAL ALLOWANCE STEEL PILE(12X74) 0.000

0.000LF  

19.45000 0.000.000

0.00

1460 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

95.830

507-00100  
 

95.830

CY  

247.57000 23,724.6395.830

23,724.63

1465 *WATERPROOFING (MEMBRANE) 180.000

0.000

515-00120  
 

180.000

SY  

7.01000 1,261.80180.000

0.00

1470 CONCRETE CLASS B (BRIDGE) 28.000

0.000

601-01040  
 

28.000

CY  

282.99000 7,923.7228.000

0.00

1475 CONCRETE CLASS D (BRIDGE) 117.000

0.000

601-03040  
 

117.000

CY  

333.05000 38,966.85117.000

0.00

1480 *STRUCTURAL CONCRETE COATING 0.000

1,168.000

601-40300  
 

1,168.000

SY  

2.62000 3,060.161,168.000

3,060.16

1485 *REINFORCING STEEL 962.000

0.000

602-00000  
 

962.000

LB  

0.41000 394.42962.000

0.00

1490 *REINFORCING STEEL (EPOXY COATED) 39,585.000

0.000

602-00020  
 

39,585.000

LB  

0.56000 22,167.6039,585.000

0.00

1495 *BRIDGE RAIL TYPE 7 192.000

0.000

606-10700  
 

192.000

LF  

43.49000 8,350.08192.000

0.00

1500 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 173.000

0.000

607-53137  
 

173.000

LF  

18.72000 3,238.56173.000

0.00

1505 *3/4 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00075  
 

0.000

LF  

5.20000 0.000.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/02/2001

PROJECT: IM 0252-214                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:23

CUMULATIVE
AMOUNT

CAT NO0302 STR F-16-EC 

1510 *2 INCH ELECTRICAL CONDUIT 666.000

0.000

613-00200  
 

666.000

LF  

8.32000 5,541.12666.000

0.00

CAT 149,724.0912,916.39149,266.49CURRENT AMT0302 $ $ $

CAT NO0303 STR F-16-DX 

1515 *REMOVAL OF ASPHALT MAT (PLANING) 120.000

147.000

202-00240  
 

267.000

SY  

10.00000 2,670.00267.000

1,470.00

1520 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.200

0.000

202-00495  
 

0.200

L S 

70,225.00000 14,045.000.200

0.00

1525 *STRUCTURE EXCAVATION 299.000

0.000

206-00000  
 

299.000

CY  

4.16000 1,243.84299.000

0.00

1530 *STRUCTURE BACKFILL (CLASS 1) 94.000

-94.000

206-00100  
 

0.000

CY  

15.60000 0.000.000

-1,466.40

1535 *STRUCTURE BACKFILL (CLASS 2) 226.000

0.000

206-00200  
 

226.000

CY  

8.32000 1,880.32226.000

0.00

1540 SHORING 0.020

0.000

206-01750  
 

0.020

L S 

297,096.80000 5,941.940.020

0.00

1545 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG
76-28 

35.000

0.000

403-35345  
 

35.000

TON 

56.16000 1,965.6035.000

0.00

1550 *DRILLING HOLE TO FACILITATE PILE DRIVING 80.000

0.000

502-00100  
 

80.000

LF  

26.50000 2,120.0080.000

0.00

1555 *PILE TIP 12.000

0.000

502-00460  
 

12.000

EACH

61.04000 732.4812.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/02/2001

PROJECT: IM 0252-214                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:23

CUMULATIVE
AMOUNT

CAT NO0303 STR F-16-DX 

1560 *STEEL PILING (HP 12X53) 290.000

0.000

502-11253  
 

290.000

LF  

25.98000 7,534.20290.000

0.00

1560 MATERIAL ALLOWANCE STEEL PILE(12X53) 0.000

0.000LF  

13.95000 0.000.000

0.00

1565 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

34.360

507-00100  
 

34.400

CY  

247.57000 8,506.5134.360

8,506.51

1570 STRUCTURAL STEEL 48,273.000

5,363.000

509-00000  
 

53,636.000

LB  

1.12000 60,072.3253,636.000

6,006.56

1570 MATERIAL ALLOWANCE STRUCTURAL STEEL 5,362.572

-5,362.572LB  

0.80100 0.000.000

-4,295.42

1575 BEARING DEVICE (TYPE I) 4.000

0.000

512-00101  
 

4.000

EACH

520.80000 2,083.204.000

0.00

1575 MATERIAL ALLOWANCE BEARING DEVICES FOR 8TH AVE. 0.000

0.000EACH

200.00000 0.000.000

0.00

1575 MATERIAL ALLOWANCE TYPE I BEARING PADS 0.000

0.000EACH

133.00000 0.000.000

0.00

1580 *WATERPROOFING (MEMBRANE) 0.000

271.000

515-00120  
 

271.000

SY  

7.01000 1,899.71271.000

1,899.71

1585 CONCRETE CLASS B (BRIDGE) 46.000

0.000

601-01040  
 

46.000

CY  

282.99000 13,017.5446.000

0.00

1590 CONCRETE CLASS D (BRIDGE) 88.000

0.000

601-03040  
 

88.000

CY  

333.05000 29,308.4088.000

0.00
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PCN: 92911-BID    ESTIMATE RUN 11/02/2001

PROJECT: IM 0252-214                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:23

CUMULATIVE
AMOUNT

CAT NO0303 STR F-16-DX 

1595 *STRUCTURAL CONCRETE COATING 0.000

259.000

601-40300  
 

259.000

SY  

2.62000 678.58259.000

678.58

1600 *REINFORCING STEEL (EPOXY COATED) 36,546.000

0.000

602-00020  
 

37,689.000

LB  

0.56000 20,465.7636,546.000

0.00

1605 *BRIDGE RAIL TYPE 7 185.000

0.000

606-10700  
 

185.000

LF  

43.49000 8,045.65185.000

0.00

1610 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 0.000

132.000

607-53137  
 

132.000

LF  

18.72000 2,471.04132.000

2,471.04

1615 *3/4 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00075  
 

0.000

LF  

5.20000 0.000.000

0.00

1620 *2 INCH ELECTRICAL CONDUIT 583.000

0.000

613-00200  
 

583.000

LF  

8.32000 4,850.56583.000

0.00

CAT 189,532.6515,270.58190,182.63CURRENT AMT0303 $ $ $

CAT NO0304 STR F-16-EF 

1625 REMOVAL OF BRIDGE RAILING 189.000

0.000

202-00425  
 

189.000

LF  

8.18000 1,546.02189.000

0.00

1630 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.100

0.000

202-00495  
 

0.100

L S 

70,225.00000 7,022.500.100

0.00

1635 *BRIDGE RAIL TYPE 10R 189.000

0.000

606-11010  
 

189.000

LF  

90.58000 17,119.62189.000

0.00

1635 MATERIAL ALLOWANCE BRIDGE RAIL TY 10R 0.000

0.000LF  

46.00000 0.000.000

0.00

CAT 25,688.140.0025,688.14CURRENT AMT0304 $ $ $
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PCN: 92911-BID    ESTIMATE RUN 11/02/2001

PROJECT: IM 0252-214                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:23

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1640 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

48,874.48000 48,874.481.000

0.00

1645 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

22,523.94000 22,523.941.000

0.00

1650 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

1,192.50000 2,385.002.000

0.00

CAT 73,783.420.0073,783.42CURRENT AMT0400 $ $ $

$ 6,641,263.56289,581.71$6,974,134.77$CURRENT AMTPROJECT TOTAL


